



COMMONWEALTH of VIRGINIA

STATE COUNCIL OF HIGHER EDUCATION FOR VIRGINIA
James Monroe Building, 101 North Fourteenth Street, Richmond, VA 23219

Peter Blake
Director

(804) 225-2600
www.schev.edu

CONTRACT MODIFICATION AGREEMENT

Date: January 22, 2021

Contract No.: 245-110420

Modification No.: 245-110420- 1

Issued By: COMMONWEALTH OF VIRGINIA,
State Council of Higher Education for Virginia

Contractor: BARNES & THORNBURG LLP

Commodity: 95231

This Supplemental Agreement is entered into pursuant to the provision of the basic contract.

Description of Modification: Due to delay in issuing contract, 2 of the 3 original deliverable dates have changed. These modifications result in no monetary changes. Please see below for specific changes:

Deliverable Number	Original Due Date	New Due Date
1- Preliminary Findings	December 31, 2020	No later than February 4, 2021
2- Interim Report	February 5, 2021	March 8, 2021

Except for the changes provided herein, all other terms and conditions of this contract remain unchanged and in full force and effect.

NAME OF CONTRACTOR
By: [Signature]
Roscoe C. Howard, Jr., DC Office Managing Partner 1/22/2021
Name and Title (Type or Print) Date Signed

COMMONWEALTH OF VIRGINIA
By: [Signature]
Peter Blake, Director 1/22/2021
Name and Title (Type or Print) Date Signed